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U.S. Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, Ilinois 60604-3590

Subject: Monthly Oversight Summary Report
No. 13 for January 2002

Dear Mr. Adler:

Enclosed is the Monthly Oversight Summary Report No. 13 for January 2002 for the
American Chemical Services Superfund Site in Griffith, Indiana.

If you have any questions, please call (312-683-7856) or email (campbelllm@bv.com).
Sincerely,

BLACK & VEATCH Special Projects Corp.

Larry M. Campbell, P.E.
Site Manager
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Monthly Oversight Summary Report No. 13
ACS Superfund Site WA57, 46526.238

Reporting Period: Month of January (December 29, 2001 - February 1, 2002)
BVSPC O/S Dates: January 10, 24, and 30, 2002

Personnel Summary Affiliation No. of Responsibility
Personnel
Montgomery Watson Harza 5 Respdndent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Austgen 3 .Electrical Contractor
Area Survey 2 Surveying Contractor
Ryan Construction 2 _ General Contractor
Midwest Environmental, Inc. 2 ,. Contractor

Construction Activities

Major Activities:

Midwest Environmental, Inc. installed a man ring at the railroad tracks in order to repair
a damaged fiber optic cable.

Austgenreplaced a damaged fiber optic conduitand cable connecting the groundwater
treatment plant and the Off-Site Containment Area blower shed.

Montgomery Watson Harza replaced the granular activated carbon in the groundwater
treatment plant.

Ryan Construction connected the piping for the in-situ soil vapor extraction systeminthe
Oft-Site Containment Area. -

Area Survey completed a survey of the Off-Site Containment Area in-situ soil vapor
extraction system. _

Montgomery Watson Harza tested the Off-Site Containment Area in-situ soil vapor
extraction system blower. ‘

Montgomery Watson Harza held weekly construction coordination meetings at the site on
January 10and 24, 2001, and canceled the weekly construction coordination meetings on
January 3 and 17, 2001, because of construction inactivity at the site. Montgomery
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Watson Harza held the January 31, 2002, construction coordination meeting via
conference call because of the inclement weather.

Activities Performed:

Montgomery Watson Harza (MWH) reported that Midwest Environmental, Inc. excavated and installed
a manring adjacent to the railroad tracks that separate the On-Site Containment Area (ONCA) and the
Off-Site Containment Area (OFCA) in order to uncover the conduit containing a damaged fiber optic
cable. Austgen removed the damaged fiber optic cable from the conduit. When Austgen attempted to
reinstall the cable, it damaged the existing conduit at the elbow near the OFCA blower shed. Austgen
replaced the damaged conduit with a stainless steel conduit located in the OFCA clay cover and then
installed a new fiber optic cable.

Area Survey surveyed the OFCA in-situ soil vapor extraction (ISVE) system on January 17,2002, in order
to complete the As-Built survey.

Black & Veatch Special Projects Corp. (BVSPC) observed Ryan Construction (Ryan) connect the OFCA
ISVE well piping to the manifold in the blower shed with clear flex piping. MWH reported that it
performed air monitoring of the ISVE wells in the blower shed prior to Ryan beginning installation activities.
MWH reported that it observed an odor from the wells; however, the photoionization detector readings
were 0 ppm. Ryan also installed valves, flow meters, and other piping to complete the connections in the
OFCA blower shed. MWH performed a clean air test onthe blower and operated the blower for 1 hour
at its rated load. MWH will perform a clean air test on the OFCA ISVE wells in early February and
anticipates to manuaily start the ISVE system on February 18, 2002.

The thermal oxidizer and scrubber were delivered to the site on January 31, 2002. Ryan will install the
system at the groundwater treatment plant (GWTP). Once theinstallation is complete, representatives from
Durr Environmental, Inc. (Durr) will test the system. Austgen continued to work on the control logic for
the OFCA ISVE system. '

MWH reported that Koester Environmental Services (KES) was scheduled to repair swale 3 near the
northwest portion of the OFCA. KES did not complete the work during this reporting period because of
the weather conditions.

MWH reported that it is compiling information regarding the dewatered groundwater levels in the OFCA
and the ONCA. MWH reported that approximately 50% of the dewatering volume determined in the final
designremedy has been removed from the OFCA and approximately 25% of the dewatering volume has
been removed from the ONCA. MWH reported that it has observed an 8-10% decrease in the water
table elevation in the still bottoms pond area and the OFCA area. MWH reported that it has observed a
minimal drop in the water table elevation in the Kapica-Pazmey area.

MWH replaced the granular activated carbon (GAC) inthe GWTP on January 7, 2002. MWH operated
the GWTP in recirculation mode in order to reduce the concentration of metals in the effluent that are
released by the replacement GAC. MWH reported that the treatment efficiency of the Activated Sludge
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Tank has decreased because of the colder weather. In order to increase the efficiency of the sludge tank,
MWH seeded the tank with cold water bio-mass. MWH reported that it observed some increase in
efficiency, however, it has scheduled another GAC replacement for February 4, 2002. -

Attached are BVSPC weekly reports No. 44 through 48, correspondence, log book notes, and
photographs of the daily activities. BVSPC’s crew conducted oversight of the major field activities on
January 10,24, and 30,2002. BVSPC ’s crew attended two weekly construction coordination meetings
at the site on January 10 and 24, 2002. BVSPC participated in the weekly construction coordination
meeting on January 31,2002, via conference call. MWH did not hold construction coordination meetings
on January 3 and 17, 2002, because of construction inactivity at the site.

Topics of Concern: :
. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to

debris in the well. MW-18 is part of the long term monitoring program.
. Theresidenttal well located at 1007 Reder Road eould not be sampled because the pump

was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code.

Upcoming Activities:

. MWH to clean air test the OFCA ISVE wells.
. Ryan Construction to begin installation activities for the thermal oxidizer and scrubber in
the GWTP.
. MWH to replace the GAC in the GWTP.
. KES to repair swale 3 located near Colfax Ave.
. Durr to test the thermal oxidizer and scrubber during the week of February 11, 2002,
. Austgen to complete the control logic for the OFCA ISVE system.
. MWH to startup the OFCA ISVE system February 18, 2002.
Signature: Leigh Peters Date: _February 6, 2002

T\projects\acs-raos\osr\ 20020 1\AMo 13.wpd
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Weekly Oversight Summary Report No. 44
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of December 31, 2001
BVSPC O/S Dates: Canceled because of limited site activities

Personnel Summary Affiliation | No. of Responsibility
Personnel
Montgomery Watson Harza 1 Respondent’s General Contractor
Black & Veatch Special 0 _ USEPA Oversight Contractor
Projects Corp.
Midwest Environmental, Inc. 2 Fiber Optic Cable Repair Contractor
Austgen ' 1 _Electrical Contractor

.Construction Activities

Major Activities:

. Midwest Environmental, Inc. installed a man ring at the railroad tracks in order to repair
the damaged fiber optic cable. '

. Austgen removed the damaged fiber optic cable at the man ring.

. Montgomery Watson Harza canceled the weekly construction coordination meeting

because of construction inactivity at the site.

Activities Performed: _
Montgomery Watson Harza (MWH) reported that Midwest Environmental, Inc. excavated and installed
aman ring adjacent to the railroad tracks that separate the On-Site Containment Area and the Off-Site
Containment Area (OFCA) in order to uncover the conduit containing the damaged fiber optic cable.
MWH reported that Austgen removed the damaged fiber optic cable from the conduit and will replace the
cable next week.

MWH reported that Ryan Construction will connect the OFCA in-situ soil vapor extraction (ISVE) wells

to the blower shed next week and will install piping for the oxidizer at the groundwater treatment plant
(GWTP).

MWH canceled the weekly construction coordination meeting because of construction inactivity at the site.
Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
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. The residential well located at 1007 Reder Road could not be sampled because the pump
was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code.

Upcoming Activities:

. Austgen to reinstall the fiber optic cable from the OFCA blower shed to the GWTP.
. Ryan Construction to install piping in the OFCA blower shed and the GWTP.
Signature: Leigh Peters _ Date: _January 11, 2002

L:\projects\acs-raos \osr\2002\01\123 . wpd
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Weekly Oversight Summary Report No. 45
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of January 7, 2002
BVSPC O/S Dates: January 10, 2002 (Ms. Peters)

Personnel Summary Affiliation | No. of _ Responsibility
Personnel
Montgomery Watson Harza 4 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor
Projects Corp.
Ryan Construction 2 General Construction Contractor
Austgen 3 " Electrical Contractor

Construction Activities

Major Activities:

. Ryan Construction connected piping for the in-situ soil vapor extraction system in the Off-
Site Containment Area blower shed.

. Austgen installed a steel electrical conduit in the Off-Site Containment Area and replaced
the damaged fiber optic cable.

. Montgomery Watson Harza replaced the granular activated carbon in the groundwater
treatment plant.

. Montgomery Watson Harza held the weekly construction coordination meeting,

Activities Performed:

Black & Veatch Special Projects Corp. observed Ryan Construction (Ryan) install the clear flex pipe that
connects the Off-Site Containment Area (OFCA)in-situ soil vapor extraction (ISVE) system piping to
the manifold in the blower shed. Montgomery Watson Harza (MWH) reported that it performed air
monitoring of the ISVE wells in the blower shed with a photoionization detector (PID) prior to Ryan
beginning installation activities. MWH also reported that it observed an odor from the wells; however, the
PID readings were O ppm. Ryanalso installed valves and piping to complete the connections inthe OFCA
blower shed.

The thermal oxidizer and scrubber are scheduled to be delivered to the site during the week of January 28,
2002. MWH is scheduled to be at the manufacturer’s plant in Detroit, Michigan during the week of
January 28,2002, in order to test the thermal oxidizer and scrubber prior to installation on-site. Ryan will
be assisting MWH in the installation of the thermal oxidizer, scrubber, and associated piping in the
groundwater treatment plant (GWTP).
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Austgen attempted to install a replacement fiber optic cable from the GWTP to the OFCA blower shed
inthe existing conduit. During installation activities, Austgen damaged the existing conduit at the elbow near
the OFCA blower shed. Austgen replaced the entire length of conduit inthe OFCA with a stainless steel
conduit. The stainless steel conduit was installed in the clay cover, approximately 3 inches below the top
of the clay. Austgen installed the stainless steel conduit from the OFCA blower shed to the man ring
located near the railroad tracks between the OFCA and the On-Site Containment Area (ONCA). After
the conduit was replaced, Austgen installed the fiber optic cable. Austgenis preparing the control logic for
the OFCA ISVE system. MWH will be testing the OFCA ISVE piping connections prior to start-up.

MWH reported that Koester Environmental Services (KES) is scheduled to repair swale 3 near the
northeast portion of the OFCA. The swale was damaged during repair activities at extraction well EW-
20C.

MWH replaced the granular activated carbon (GAC) in the GWTP on January 7, 2002. MWH operated
the GWTP in recirculation mode in order to reduce the concentration of metals in the effluent that are
released by the replacement GAC. MWH resumed normal operation of the GWTP on January 10,2002.
MWH recently changed the GAC at the end of November 2001. MWH attributes the early replacement
ofthe GAC to the following: the cold weather has reduced the efficiency of the Activated Sludge Tank; and
the replacement GAC received in November 2001 was of poor quality. MWH ordered cold water bio-
mass for the Activated Sludge Tank in order to increase the efficiency of the bio tank and installed it on
January 10,2002. MWH reported that it continues to pump from the OFCA and ONCA extraction wells.

MWH held the weekly construction coordination meeting at the site on January 10, 2002.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. The residential well located at 1007 Reder Road could not be sampled because the pump

was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code.

Upcoming Activities:

. MWH to test OFCA ISVE system.

. Ryan to begin installation activities for the oxidizer in the GWTP.

. KES to repair swale 3 located near Colfax Ave.

. Area Survey to survey OFCA ISVE system.

. Austgen to prepare OFCA ISVE system control logic.

. Thermal oxidizer and scrubber to be delivered during the week of January 28, 2002,
Signature: Leigh Peters Date: _January 14, 2002
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TWO TO FOUR WEEK “LOOK AHEAD SCIEDULE”
_ . ‘JANUARY §,2002
AMERICAN CHEMICAL SERVICE, NPL SITE
: ' GRIFFITH INDIANA S

- .-Smce the Iast corxstructlon meetmg held at the ACS Slte was December 20 2001 thls s
' memo is being distributed to prowde mformatxon on acuvmes scheduled to occur in the C

B next two o four weeks

Oﬂ’-Slte Area In-Situ Vapor Extractxon (ISVE) System - Rya.n Construcnon 1s m '
'jthe process of installing additional piping and. ‘wiring in the blower shed. They are .
~scheduled to be finished by the end of January 2002.” Austgen Electic willbe -~ -

~ conducting additional testing on the ISVE system pipes during Jannary 2002. Each
~ ISVE well will be opened to the atmosphere and fresh air will be pulled through the
~* line into the blower shed. Pressure testing was already conducted on-each line during
. the conveyance piping installation, however this test will confirm that the blower unit - o
is functioning as designed. In addition, Austgen will send atmospheric air from. the - -
~ blower shed to the Groundwater Treatment Plant to confirm that the complete pxpmg a
_ network is prepa.red for the stan-up of the ISVE umt I _ '

e Groundwater Treatment Plant (GWTP) The thermal oxxdanon umt, a key
. -component of the ISVE system, is scheduled to be delivered to the site and mstalled
- 'during the week of January 28, 2002 by Durr Engineering. After installation of the
- thermal oxidizer, Ryan Construction will install vapor and condensate conveyance
. piping which will connect the thermal oxidizer to the GWTP. influent header system. =
.~ "Ryan’s work will be completed by mxd—Febmary 2002 dependmg upon t the dehvery T
. schedule of the thermal oxidizer. © _

Cold water bugs wﬂl be added to the Acnvated Sludge Tank dunng J anuary 2002 to
- increase the efficiency of the biological trearment. processcs during the winter months.
. The carbon units will be changed out. as part of regular maintenance dunng the week

: of January 7,2002.

e Otf-Slte Area Temporary Cap Koester Envuonmental Semces (KES) is .
- scheduled to be on site during the week of January 14,2002 to place addmonal
geotextile fabric in a poruon of the drainage swale in the Off-Site Area along Colfax
~ Ave. and replace the rip rap in the swale. This portion of the swale was damaged
during the reinstallation of extraction well EW-20C by Contract Dewatenng Serv:ces

o .(CDS) in October and November 2002

. -'Next Meetmg - The next consu'uctxon meetmg is scheduled for Thursday, J anuary 10,
2002 in the Site Trailer. _ . o _ _

- TMR/PIVITALRAA - E
1120910601 ACS\0202 MWA PM\Meeung Look Ahcad Schodule 1. 802, doc -
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WEEKLY CONSTRUCTION MEETING MINUTES
FOR JANUARY 10,2002 MEETING
AMERICAL CHEMICAL SERVICES NPL SITE

MEETING DATE: January 10, 2002

MEETING TIME: 10:00 AM

MEETING LOCATION: ACS Site — Site Trailer

TOPICS:

Health and Safety (Tom Tinics)
e Summary

Off-Site Area In-Situ Vapor Extraction System (ISVE) (Tom Tinics)

¢ Ryan Construction is in the process of installing additional piping and wiring in the
blower shed.

¢ Austgen Electric will be conducting additional testing on the ISVE system pipes prior
to system startup.

e Area Survey is scheduled to survey the as-built locations of the Off-Site Area ISVE
wells January 17, 2002.

Groundwater Treatment Plant (GWTP) (Lee Orosz)

e Status

e The thermal oxidation unit, a key component of the ISVE system, is scheduled to be
delivered to the site and installed during the week of January 28, 2002 by Durr
Engineering.

o After installation of the thermal oxidizer, Ryan Construction will install vapor and
condensate conveyance piping which will connect the thermal oxidizer to the GWTP
influent header system.

e Cold water bugs will be added to the Activated Sludge Tank during January 2002 to
increase the efficiency of the biological treatment processes during the winter months.

e The carbon units were changed out as part of regular maintenance during the week of
January 7, 2002.

Off-Site Area Temporary Engineered Cover (Tom Tinics)

¢ Koester Environmental Services (KES) is scheduled to be on site during the week of
January 14, 2002 to place additional geotextile fabric in a portion of the drainage
swale in the Off-Site Area along Colfax Ave. and replace the rip rap in the swale.

The Next Weekly Construction Meeting
e The date of the next weekly construction meeting is to be determined.

TMK/

Construction Meeting Agenda January 10, 2002 ACS NPL Site
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_WEEKLY CONSTRUCTION MEETING MINUTES
'FOR JANUARY 10,2002 MEETING -
- AMERICAL CHEMICAL SERVICESNPL SITE

| MEETING DATE January 10, 2002
| MEETING TIME: 10: OOAM '
' MEETING LOCATION: ACS Site — Site Trailer

- ATTENDEES:
Chris Daly - MWH
‘Travis Klingforth - MWH
Todd Lewis = MWH (via phone)
Lee Orosz— MWH
.- Tom Tinics - MWH
Peter Vagt - MWH (via phone)
‘Kevin Adler — U.S. EPA (via phone)
" Sean Grady ~ IDEM (via phone)
; Lelgh Peters—BVSPC

TOPICS

- Health and Safegz : ' ' '
No health and safety issues have occurred on the site smce the last weekly consrrucuon

. meetmg

' ﬁ‘ Sxte Area In-Sim Vagor Extracnon sttem (ISVE) (Tom Tm1cs)

~ Ryan Constuction is currently installing additional piping and wiring in the blower shed :
- including flexible tubing to connect the blower unit manifold and the ISVE yard piping as - L
. -the prpmg enters the shed. They are also installing vacuum relief valves, fresh air intake -
-piping, and piping between the blower unit and the lmockout ta.nk. They are scheduled to

o he finished by January 11,2002,

o Austgen Electnc is cun'ently mstalhng new. ngld steel conduit. rom the- Off—Slte Area -
" blower shed to the railroad tracks that bisect the site, approx1mately halfway tothe _
. GWTP. This conduxt, placed at a depth of four inches below ground surface, will connect "
" 10 the pullbox that Midwest Environmental, Inc. (MEI) installed on January 2, 2002, )
- MEl ipstalled the pullbox after locating, excavating, and extracting a broken portion of
- the HDPE conduit running between the blower shed’ and GWTP. Austgen is currently
- pulling fiber optic cable through the rigid conduit for the ISVE control system. They wﬂl _
_ then mstall the electncal conuols for the system. _ _
' Addmonal tesnng on the ISVE sysrem will be done dunng January 2002 The blower |
unit will be encrglzcd and checked for proper sucnon ‘Each ISVE well wﬂl be - opened to

Consmucrion Meennz Minutes ___ Jsnuary 10, 2002 Meeting _ ' ACS NPL Site
January 18§, 2002 _ : o . Pagel
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the atmosphere and fresh air will be pulled through the line into the blower shed
(Pressure testing was already conducted on each line dunng the conveyance piping -
installation.) This test will confirm that the blower unit is functioning as designed. In -
addition, atmospheric air will be pushed from the blower shed to the Groundwater
Treatment Plant to confirm that the complete piping network is prepared for the start-up _

of the ISVE umt

Area Survey is scheduled to survey the as-buxlt locauons of the Off-Srte Area ISVE wells

' January 17 2002

* Groundwater Treatment Pla.nt (GWTP)

' The GWTP is currently receiving influent from the PGCS and On-Srte and Oft'-Srte A.rea
- extraction wells. The carbon units were changed out as part of regular maintenance
_ during the week of January 7, 2002. The carbon units, last changed out in November _
© 2001, may have been used up at a faster rate than in the past due to a higher influent rate

to the GWTP from the Off-Site Area and a decreased biological treatment efficiency due

" to cold weather. Normal GWTP discharge to the wetlands, which was. paused: dunng the
. carbon changeout on January 7, 2002 resumed on January 10, 2002 e

o The therrna.l oxrdauon umt a key component of the ISVE system, is scheduled to be
~ . delivered to the site and installed dunng the week of January 28,2002 by Durr =~ . .
o Engmeenng Prior to delivery, MWH:is scheduled to partlcrpate m a shop test of the umt- -
- in the Detnot Mrchrgan Durr factory o S

' Cold water bugs are scheduled to be added to the Actwated Sludge Tank the week of |

January 7, 2002 to increase the efﬁcrency of the btologrcal treatment processes dunng the ._ S :_ -

o wmter months

E Oﬂ‘-Srte Area Terngom En@ eered Cove

- Koester Environmental Services (KES) is scheduled to be on srte dunng the week of
* . January 14, 2002 to place additional geotextile fabric in a 75 feet long portion of the
. drainage swale in the Off-Site Area along Colfax Ave. and replace the. np rap in the.

. swale

The Next Weekly Constructron Meetmg

"~ The next weekly construction meetmg is scheduled for January 24, 2002.

TMK/PIV/TAL .
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Weekly Oversight Summary Report No. 46
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of January 14, 2002
BVSPC O/S Dates: Canceled because of limited site activities.

Personnel Summary Affiliation | No. of Responsibility
Personnel
Montgomery Watson Harza 2 Respondent’s General Contractor
Black & Veatch Special 0 USEPA Oversight Contractor

Projects Corp.

Area Survey 2 Surveying Contractor

Construction Activities

Major Activities:

. Area Survey completed a survey of the Off-Site Containment Area in-situ soil vapor
extraction system.
. Montgomery Watson Harza canceled the weekly construction coordination meeting

because of construction inactivity at the site.

Activities Performed:

Montgomery Watson Harza (MWH) reported that Koester Environmental Services (KES) is scheduled
tobe at the site on January 24, 2002, to repair swale 3 near Colfax Ave. MWH also reported that it plans
to test the Off-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) wells, piping, and
control systems with Austgen next week. MWH reported that Area Survey surveyed the OFCA ISVE
system on January 17, 2002, in order to complete the As-Built survey.

MWH canceled the weekly construction coordination meeting because of construction inactivity at the site.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. Theresidential well located at 1007 Reder Road could not be sampled because the pump

was not operating. This well is part of the long term monitoring program

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code.
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Upcoming Activities:

Signature:

MWH to test OFCA ISVE system.

Ryan to begin installation activities for the oxidizer in the GWTP.

KES to repair swale 3 located near Colfax Ave.

Austgen to prepare OFCA ISVE system control logic.

Thermal oxidizer and scrubber to be delivered during the week of January 28, 2002.

Leigh Peters Date: January 24, 2002

L\projects\acs-raos \osr\2002\0 N0 1 [ 4.wpd
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Weekly Oversight Summary Report No. 47
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of January 21, 2002
BVSPC O/S Dates: January 24, 2002 (Ms. Peters)

Personnel Summary Affiliation No. of - Responsibility
Personnel
Montgomery Watson Harza 5 Respondent’s General Contractor
Black & Veatch Special ] USEPA Oversight Contractor
Projects Corp.

Construction Activities

Major Activities:

. Montgomery Watson Harza tested the Off-Site Containment Area in-situ soil vapor
extraction system blower.
. Montgomery Watson Harza held the weekly construction coordination meeting at the site.

Activities Performed:

Montgomery Watson Harza (MWH) tested the blower and its connection to the groundwater treatment
plant (GWTP) for the Off-Site Containment Area (OFCA)in-situ soil vapor extraction (ISVE) system.
MWH reported that the thermal oxidizer and scrubber are scheduled to be delivered to the site during the
week of January 28, 2002. Ryan Construction will install the thermal oxidizer and scrubber. Durr
Environmental, Inc. (Durr), the manufacturer of the thermal oxidizer and scrubber, is scheduled to be on-
site during the week of February 11, 2002, to test the system. MWH decided not to test the system at
Durr’s facility in Michigan in order to expedite the delivery of the equipment to the site. MWH scheduled
start up of the OFCA ISVE system for February 18, 2002. MWH will be testing the ISVE piping to the
individual wells next week by opening the top of the well and pulling in atmospheric air through the piping
tothe blower shed. The air that is pulled through the lines will be released directly to the atmosphere from
the blower shed.

Koester Environmental Services (KES) was scheduled to repair swale 3 in the northwest corner of the
OFCA near Colfax Ave. on January 24, 2002; however, KES postponed repair activities because of the
weather.

MWH continued to pump from On-Site Containment Area extraction wells and OFCA extraction wells.
MWH reported that it was operating the GWTP at 25 to 30 gpm. MWH has reduced the pumping rate
because of the decreased efficiency of the Activated Sludge Tank. MWH seeded the tank with cold water
bio-mass and is evaluating adding a heat exchanger or insulating the influent lines in order to increase the
temperature of the water in the tank.
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MWH held the weekly construction coordination meeting at the site on January 24, 2002.

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. The residential well located at 1007 Reder Road could not be sampled because the pump

was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code.

Upcoming Activities:

. MWH to test the OFCA ISVE system connections.
. Thermal oxidizer and scrubber to be delivered during the week of January 28, 2002.
. Ryan Construction to begin installation activities for the oxidizer in the GWTP.
. Durr to test the thermal oxidizer and scrubber during the week of February 11, 2002
. KES to repair swale 3 located near Colfax Ave.
. Austgen to prepare OFCA ISVE system control logic.

Signature: Leigh Peters Date: _January 30, 2002
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WEEKLY CONSTRUCTION MEETING AGENDA
FOR JANUARY 24, 2002 MEETING
AMERICAN CHEMICAL SERVICE, NPL SITE
GRIFFITH, INDIANA

MEETING DATE: Januvary 24, 2002

MEETING TIME: 10:00 AM

MEETING LOCATION: ACS Site — Site Trailer

TOPICS:

Health and Safety Summary (Tom Tinics)

GWTP Status (Lee Orosz)

In-Situ Vapor Extraction (ISVE) System — Off-Site Area (Tom Tinics)

Installation of fiber optic cable from GWTP to Blower Shed
Installation of controls at Blower Shed by Austgen

Anticipated schedule

Thermal Oxidizer scheduled to arrive week of January 28

Additional testing on ISVE system to be performed during the week of
January 28

Off-Site Area Temporary Engineered Cover (Tom Tinics)

Installation of additional geotextile and replacement of riprap by Koester

Looking Ahead (Todd Lewis)

Next Weekly Construction Meeting

Thursday, January 31, 2002

Construction Meeting Agenda _ January 24, 2002 Meeting ACS NPL Site

Page 1



SIGN IN SHEET

WEEKLY CONSTRUCTION METING

JANUARY 24, 2002

Name Company Fax Number
RO®  ADAMS MU 14 (230 ~ %36~ BISH
Lot Puters prsPc 3/2 - 390-%28)
Cress (DALB'[ Mk . pan- 82l - 8959
T pD LbeyS 17 et/ (3o TIE F9ST
F oy T iMics ~ I«ﬂ-}

KEVIN  ADLER.

VSEPA (.YFLEc on r—'e'zaf‘fv&\

SEAN  GRADY

(DEM™M ( TELE CONFERLE NCF;‘}

Construction Meeting Agenda

January 24, 2002 Meeting ACS NPL Site
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WEEKLY CONSTRUCTION MEETING AGENDA -
- FOR JANUARY 24,2002 MEETING =~
 AMERICAN CHEMICAL SERVICE, NPL SITE

- GRIFFITH,INDIANA

. _'MEETING DATE Janua.ry 24 2002
MEETING TIME 10:00 AM |
MEETING LOCATION ACS Su'.e Site Trailer -

o ATTENDEES e Todd Levws MWH
- Tom Tinics - MWH'
~ Rob Adams —-MWH
“Chris Daly~-MWH -
Leigh Peters — BVSPC. + -
‘Kevin Adler - U.S. EPA (via phone)
Sean Grady IDEM (vm phone)

| TOPICS

- Health an and Safegt Summarv : R ' - _
* . No health and safety incidences have occurred since the last meetxng, J a.nuary 10, 2002
~"MWH has surveyed the plant and mstalled “bump protectxon on exposed umstruts
' _.-:_tbroughout the plant. _ - : e T o

'GWTPStatus ' S S o _
At the time of the prevmus meetmg, Janua.ry 10, 2002 MWH had performed a carbon '
ehangeout and the plant was in recycling mode. The plant is now back on line. The
GWTP currently is receiving influent water from three Off-Site BWES Wells (EW-12, -
~ EW-19, and EW-15) and On-Site BWES wells (EW-10, EW-17, and EW-18) and the :
- Perimeter Groundwater Conmmment System (PGCS) Total ﬂow through the. GW’I‘P is

hf_approx:mately 25-30 gpm. .

S In-Sltu Va or Extraction (ISVE) System — Off-Slte Area_ : _
"~ Ashort fresh-air test of the blower was performed. The blower air was sent through the o
. conveyance piping to the GWTP to clear the lines of any debris. Austgen Electric has S
" successfully installed the fiber optic cable from the GWTP to the Blower Shed and is.

i currently construeung the eontxol panel and PLC off 51te

L An extended test of the blower is seheduled for the week of January 28 2002 'I'Jns wﬂl -

 include drawmg fresh air through the ‘conveyance lines from each ISVE well. The: E

- thermal oxidizer is scheduled for delivery to the site on January 30, 2002. " Off- loadmg -
~of the unit should occur by February 1 002 Ryan Constmcuon will then k

Construction Mecting Mimutes __January 24, 2002 Megg'hg o  ACSNPLSits
- Jenoary 30,2002 ' o Page 1 _ . . . e
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' mstall/assemble the oxxdxzer a.nd assocrated scrubber by February 8, 2002 Startup of the
'ISVE system should occur dunng the week of February 11 2002 '

| Off-Srte Area Tempor___a.r_'y Engneered Cove

-~ 'Austgen, as subcontractor to Koester Environmental Servxces, wrll be on site on January o
24,2002 to repair Swale 1, located in the northeast corner of the Off-Site Area, if - :

- conditions allow. Austgen will be repairing geotexnle material and nprap drsturbed

- durmg the EW-ZOC repalr work performed by CDS ' _ o

- "Look:ng Ahead

' Week of January 28 =~ - -Clean—alr Momtonng Test of ISVE system
3 O ..~ -Thermal Oxidizer delivery -
' | o -Further survey/study of dewatenng progress in Off-Sxte
o ; ' : Area .
: Week of February 4 o -Thermal 0xrdlzer mstallanon/assembly
Week of February 11 .~ ' -ISVE system start up ' . .
to Week of February 28 S : -

: :' Next Weekly Construcnon Meetmg .
- Thursday,_January3l 2002
. CADTMRRAARIV o '
- \209\060! ACS\OZOZ WAPM\meetmsmmuus 01-24—02doc

g.onstmctionMeéﬁnv Minut_es - Janqag 23, 2002 Me:nng : : -  ACSNPL Site
January 30, 2002 o o . Pagez o R o T
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Weekly Oversight Summary Report No. 48
ACS Superfund Site WA57, 46526.238

Reporting Period: Week of January 28, 2002
BVSPC O/S Dates: January 30, 2002 (Ms. Peters)

Personnel Summary Affiliation | No. of Responsibility
Personnel
Montgomery Watson Harza 3 Respondent’s General Contractor
Black & Veatch Special 1 USEPA Oversight Contractor

Projects Corp.

Ryan Construction 1 General Contractor

Construction Activities

Major Activities:

. Montgomery Watson Harza tested the Off-Site Containment Area in-situ soil vapor
extraction system blower at its rated load.
. Montgomery Watson Harza held the weekly construction coordination meeting via

conference call because of inclement weather.

Activities Performed:

Montgomery Watson Harza (MWH) performed clean air tests on the Off-Site Containment Area (OFCA)
in-situ soil vapor extraction (ISVE) system blower. Black & Veatch Special Projects Corp. (BVSPC)
observed MWH operate the blower at its rated load of a vacuum of 95 inches of water and a pressure of
23 inches of water. MWH tested the blower at the rated load for one hour. Ryan Constructioninstalled
flow meters in the blower shed piping connected to the ISVE wells at the manifold below the flex tubing
inthe OFCA blower shed. Ryan also installed three flow meters into the HDPE piping connected directly
to the ISVE wells. MWH will use these ports to determine whether the flex tubing impacts the flowmeter
readings. MWH postponed the testing of the ISVE wells and field calibrating the flow meters to next week
because of the inclement weather.

MWH reported that it is compiling information regarding the dewatered groundwater levels inthe OFCA
and the On-Site Containment Area (ONCA). MWH reported that approximately 50% ofthe dewatering
volume determined in the final design remedy has been removed from the OFCA and approximately 25%
of the dewatering volume has been removed from the ONCA. MWH reported that it has observed an 8-
10% decrease in the water table elevation in the still bottoms pond area and the OFCA area. MWH
reported that it has observed a minimal drop in the water table elevation in the Kapica-Pazmey area.

MWH reported that the thermal oxidizer and scrubber were delivered to the site on January 31, 2002.
Ryan Construction will install the thermal oxidizer and scrubber in the groundwater treatment plant (GWTP)

Page 1 Weekly OSR No. 48



next week. Durr Environmental, Inc. (Durr) is scheduled to be on-site to test the thermal oxidizer and
scrubber prior to start up during the week of February 11,2002 Austgen continued to work on designing
the control logic for the OFCA ISVE system and the thermal oxidizer and scrubber system. MWH will
test the OFCA ISVE system in manual mode on February 18, 2002.

MWH reported that Koester Environmental Services (KES) was scheduled to repair swale 3 near the
northeast portion of the OFCA onFniday, February 1, 2002; however, this has been postponed because
of the weather conditions.

MWH reported that the GWTP was operating satisfactorily and MWH has observed some contribution
from the cold water bio-mass inthe Activated Sludge Tank. MWH continued to investigate insulating the
piping to the sludge tank to increase the temperature of the water and treatment efficiency of the tank.
MWH scheduled to change the granular activated carbon (GAC) in the GWTP process on Monday,
February4,2002. MWH recently changed the GAC at the beginning of January 2002. MWH attributed
the early replacement of the GAC to the cold weather reducing the efficiency of the Activated Sludge Tank.
MWH expects to operate the GWTP in recirculation mode during the beginning of next week and will
resume normal operation at the end of next week.

MWH held the weekly construction coordination meeting on January 3 1, 2002, via conference call because
of inclement weather. '

Topics of Concern:

. MWH was unable to obtain a groundwater elevation at monitoring well MW-18 due to
debris in the well. MW-18 is part of the long term monitoring program.
. The residential welllocated at 1007 Reder Road could not be sampled because the pump

was not operating. This well is part of the long term monitoring program.

Concern Resolution:
. MWH proposed to replace MW-18 with MW-17 in the Revised Long-Term
Groundwater Monitoring Plan. MWH will abandon MW-18 in accordance with the
Indiana Administrative Code. |

Upcoming Activities:

. MWH to clean air test the OFCA ISVE wells.
. Ryan Construction to begin installation activities for the oxidizer in the GWTP.
. MWH to replace the GAC in the GWTP.
. Durr to test the thermal oxidizer and scrubber during the week of February 11, 2002
. Austgen to complete control logic for the OFCA ISVE system.
. KES to repair swale 3 located near Colfax Ave.
. MWH to startup the OFCA ISVE system February 18, 2002.
Signature: Leigh Peters Date: _February 4, 2002

t\projects\acs-raos \osr\2002\01\01 28 wpd
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WEEKLY CONS’I'RUCTION MEETIN G MINUTES
- FOR JANUARY 31,2002 MEETING - =
AMERICAL CHEMICAL SERVICES NPL SITE

_MEETING DATE Januaxy 31, 2002 AR
"_-MEETINGTIME 1000AM _' |
-'MZEETING LOCATION ACS Slte—Slte Traxlet '. el

'.AT.TENDEES. S
Robert Adams — MW’H (vxa phone) L
. Chris Daly - MWH (via phone)
 Travis Klingforth - MWH (via phone)
-~ . Lee Orosz— MWH = .
- Tom Tinics - MWH
*Peter Vagt— MWH (via phone)
" Kevin Adler = U.S.EPA (via phone)
Sean Grady — IDEM (via phone) o
- El.elgh Peters Black & Veatch (via phone)

' -TOPICS

Health and Safety '
.- No health and safety incidents have occun'ed since the last meetmg on January 24 2002

MWH is in the process of updating the health and safety documentation files stored on
- site, including certificates of 40-hour HAZWOPER training, 8-hour refresher training, _
and medical survelllance Indxwduals who regularly visit the site should submit a current '
- copy of these records to Lee Orosz, the site health and safety manager, as soon as ‘they .
' become available. MWH has placed a windsock on the Off-Srte Area. ISVE blower shed
- for general use in the Off-Sne Arca.. SR : .

o .The thermal ox1d12er and scrubber unlts for use in the operanon of the Off-Slte Area

- ISVE system are scheduled to be delivered on January 31, 2002. A 30-ton crane,

" operatéd by a certified operator, will be used to move these units into position. .The crane:
safety procedures used. dunng the mstallauon of t.he Off—Slte Area blower shed wxll be o

.' i used

- Off-Slte Area In-Sltu Vapor Extracnon S: 'stem SVE =
‘Clean-air monitoring testing of the ISVE system began Janua.ry 30 2002 and is scheduled
- 10 be completed during the week of Febmary 4, 2002, depending upon weather. Dunng -
- the testing process, each ISVE well is opened to the atmosphere and fresh airis pulled
through the line into the blower shed. This test confirms that the blower unit is. .
o funcnomng as designed and that the yard piping was not damaged durmg backﬁll and .
- compacuon actlvmes In addmon atmosphenc air 1s pushed frOm the blower shed 10 Lhe L

| mgMiogtes. - Juuary3L200Meeting __ACSNPLSite
- Febmarys 2002 B . B - Pagel - RS — P
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N Groundwater Treatment Plant to conﬁrm that the complete plplng network 1s prepared for
"the start-up of the ISVE unit. - - _ ) _ _

Aﬁer the thcrrnal oxldtzer/scrubbcr umt 1s dehvered 17 the site, Ryan Constructton wxll
begin assemblmg and installing the unit and Austgen Electric will install the control

" system. Representatives from Durr Engineering, the oxtdtzer/scrubber manufacturer, will .
be on site the week of February 11, 2002 10 perforrn start-up testmg on t.he unit.

Groundwater Treatment Plant (GWTP)

- The GWTP is currently bringing in 35 gpm tnﬂuent water through the Bamer Wall .
- Extractxon Systemn (BWES) and Perimeter Groundwater Extraction System (PGCS). The
primary influent source is the Off-Site Area BWES system. The carbon inthe
 Granulated Activated Carbon units (ME-33/34) 1s scheduled to be changed out on .
. February 4,2002. Regular carbon changeouts will likely be required until the weather
- gets warmer and removal efficiencies increase. Cold water bio-mass were added
- gradually 1o the activated sludge plant throughout the weeks of January 14, 21, and 28,
2002 1q increase the treatmcnt cfﬁc1ency of the btologrcal treaunent processes dunng the SR

- winter months

'After mstallanon of the thermal oxxdtzer Ryan Construcuon Wlu mstall vapor and
condensate conveyance plpmg whtch w1ll connect the thermal oxtdtzer to the GW'I'P

| ) mﬂuent header system. .

- _--.-Off-Slte Area Temgom Enmeered Cover . '
" Koester Environmental Services (KES) is scheduled to be on site dunng the week of

o February 4, 2002 to place additional geotextile fabric in a pomon of the' dratnagc swalc in n e
the Off—Stte Area along Colfax Avenue and replace the np rap tn t.he swale. IR

III._.DewatenngProg[ess o LT e s e
. MWH has been regularly momtonng water levels inside the Bamer Wall at ACS since.

o April 1998. The number of piezometers regularly monitored was mcreased beginning in- R

- late November 2001 to more accurately track the dewatenng progress in the On-Site and S
. Off-Site Areas. Currently, water levels are being collected on a weekly basis from'16. IRV
"+ locations inside the Barrier Wall (P-29, P-31, P-32, P-36, P-49, P-106, and P-108 in the SR

© On<Site Area, and P-96, P-110, P-112;, P-113, P-114 P-116, P-118, SVE-12, and SVE—I3 T

in the Off-Site Area). While over one-half of the. destgn quantity. of water (ﬁom the Final . |

_ Remedy) has been removed from the Off-Site Area and nearly one-quarter removed from . o

~ the On-Site Area, the greatest drawdown has been observed in localized areas near the -~
- extraction points. MWH will continue to momtonng the dewatenng progress in the Off- -
' 'Stte and On-Stte Areas. o . : _

o The Next Week]z Constructton Meetmg -
- The next weekly constructxon meetmg is scheduled for Thursday, F ebruary 7, 2002 :

_ mumwmv .
: 1\209\0601 ACS\0202 MWA PM\Moetmg Mmutes 1-31-02.doc
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- The following photos did not develop because of insufficient light.

Site:  American Chemical Services, Inc.
Proj. #: 46526

Roll: 18 Photo #1

Date: 12-27-01 Time: 08:35

Photographer: Leigh Peters

Description:  Photo facing west showing the
backfill at the north side of the
OFCA blower shed.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 18 Photo #10

Date: 1-30-02 Time: 10:20

Photographer: Leigh Peters

Description:  Photo facing north showing the
OFCA ISVE connections and
holes for the flow meters in the
OFCA blower shed manifold.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 18 Photo #12

Date: 01-30-02 Time: 10:55

Photographer: Leigh Peters

Description:  Photo facing north of Tom Tinics
of MWH closing the valve for the
atmospheric air to the blower in
the OFCA blower shed.

Site:  American Chemical Services, Inc.
Proj. # 46526

Roll: 18 Photo #5

Date: 12-27-01 Time: 08:45

Photographer: Leigh Peters

Description:  Photo facing east showing the
blower installed in the OFCA
blower shed.

Site: American Chemical Services, Inc.

Proj. #: 46526
Roll: 18 Photo #11
Date: 01-30-02 Time: 10:55

Photographer: Leigh Peters

Description:  Photo facing west of Chnis Daly of
MWH reading the vacuum to the
condensate tank in the OFCA blower
shed during the rated load operation
of the blower.



Site:  American Chemical Services, Inc.
Proj. #: 46526

Roll: 18 Photo #2

Date: 12-27-01 Time: 08:35
Photographer: Leigh Peters

Description:  Photo facing south showing backfill at the
west side of the OFCA blower shed and
the clay bridge covering the ISVE piping
to the K-P area.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 18 Photo #3

Date: 12-27-01 Time: 08:40

Photographer: Leigh Peters

Description:  Photo facing northwest showing the
backfill at the westernmost air sparge well
on the OFCA.



Site:  American Chemical Services, Inc.
Proj. #: 46526

Roll: 18 Photo #4

Date: 12-27-01 Time: 08:45

Photographer: Leigh Peters

Description: Photo facing west showing the interior of
the OFCA blower shed and the
condensate knock-out tank.

Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 13 Photo #6

Date: 01-10-02 Time: 08:50

Photographer: Leigh Peters

Description:  Photo facing west showing the man ring
installed by MEL The steel conduit runs
to the blower shed and the plastic conduit
runs to the GWTP.




Site:  American Chemical Services, Inc.

Proj. #: 46526

Roll: 18 Photo #7

Date: 01-10-02 Time: 09:10

Photographer: Leigh Peters

Description:  Photo facing northwest showing the
location of the replacement conduit and
the backfilled trench that runs from the
OFCA blower shed to the GWTP.

Site: American Chemical Services, Inc.
Proj. #: 46526

Roll: 18 Photo #8

Date: 01-10-02 Time: 09:15

Photographer: Leigh Peters

Description:  Photo facing west showing the location of
the replacement conduit outside of the
OFCA ISVE well field to the OFCA

blower shed.




Site:  American Chemical Services, Inc. |
Proj. #: 46526 |
Roll: 18 Photo #9
Date: 01-10-02 Time: 11:25
Photographer: Leigh Peters
Description:  Photo facing north showing the clear flex

pipe that connects the OFCA ISVE wells

to the manifold in the OFCA blower
shed.





